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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the façade
at 119 meters , & work on the gantry & it's accessories . They started at 7:30 AM.

Hill Side Drilling crews ( Carlos , John , Rusty , Salvador , & Sergio ) had to work on T - 1 tie back
foundation Crews had to drill the remaining 3 - 0.2 meter diameter by 18 meters long holes .

John & Rusty had to mobilize & set the drill rig on the 8th hole from the South . John started to drill
the 1st hole at 7:30 AM. He was done at 9:30 AM. He started on the 2nd hole at 9:45 AM. He was done at
11:00 AM.

He started on the 3rd hole at 12:30 PM. He drilled 10 meters when he hit a buried object . The drill
did not go further than the 10 meters , steel & PVC cutting started to come out of the hole at 1:15 PM.
The hammer hit one of the old tie backs for the W - 2 project .

ABF engineer called the designer . The designer suggested that to drill at 41' instead of 40' . John &
the surveyor adjusted the drill to 41' . He started to drill at 2:30 PM. Crews hit the same object for the 2nd
time . Crews stopped drilling , pull out the sections , & pull back the drill rig from the site . John was done
at 3:30 PM.

Carlos & Salvador had to mix grout & fill the 0.2 meter by 10 meters drilled hole . Crews were done
at 4:00 PM. They had to wrap up . & clean the grout pump . They left at 4:30 PM.

ABF surveyors & engineer were on the site . They had to survey the rod locations & orientations
before & after the drilling .

Carlos , Salvador & Sergio had to work on the pipe sections . Crews had to add the sections on the
drill rig using the excavator to lift & set the section on the drill chassis .

In addition to that , crews had to work on the tie back . They had to assemble 3 tie backs , place
the centralizers , & run the PVC pipes for grouting . Crews stabbed the 1st tie back at 11:00 AM. & the 2nd
tie back at 11:30 PM.

Then , crews had to mix & grout the holes . They started to mix the grout at 1:00 PM. They started
to grout the 2 holes at 1:20 PM. They were done at 2:00 PM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan ha dot work on the façade at 119
meters . Crews had to close the facade by lowering the top plates , drive drift pins to align the holes ,
install , snug , mark 1/2 turn for 190 mm. bolts & less , 2/3 turn for 200 mm. bolts , & pretension the bolts .
Crews started at 7:30 AM.

In addition to that , crews had to work on the permanent platform at 119 meters . They had to snug ,
mark 1/2 turn , pretension the bolts , & work on house keeping .
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Augie , Casey , Edward had to work on the barge & on the W line rigging materials to the site & they
had to work with the other crews on the gantry erection .

Anthony , Jeffery , Kevin , & Richard had to work on the gantry . The gantry & it's accessories were
delivered to the site at 7:30 AM.

Nicolaus flew the upper frame for the gantry at 7:45 AM. Crews had to set it & secure it in place .
They were done at 8:30 AM.

After that , crews had to fly & set the gantry assembly & work on the accessories . They were done
at 12:00 PM.

In the afternoon , crews had to unload the barge . They had to fly & set on the W line the inner splice
plates for splice 4 ( Total 20 Splice Plates ) & set the canape on the top of the gantry , & work on the
gantry to the end of the shift .

All tower crews were done at 5:10 PM. They had to wrap up their tools & equipments . Crews left at
5:20 PM.

.
Froylan & Jose Habalas had to work on the working platform . Crews had to place 1.22 X 2.44

meters plywood boards around the tower shaft for drilling the grillage later this week , & to close the gap
between the tower shafts & the grating . Crews started at 7:30 AM. They were done at 2:30 PM. They ha
dto wrap up their tools & equipment . Crews left at 3:00 PM.

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM Guo ChenIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

Page 2 of 2ddrRptbyBidItem


